

PROJECT TITLE

Group 19

Project lead

Project Start Date:

Scrolling Increment:

Victoria

Carl

Anna

Katherine

Legend:

On track


Low risk

Med risk

High risk

Unassigned

Milestone description	Category	Assigned to	Progress	Start	Days
Interation 01					
Iteration planning and meeting	Goal	Victoria	<div><div></div></div> 25%	2021/9/14	1
Complete stakeholder register	High Risk	Carl	<div><div></div></div> 100%	2021/9/15	5
Design persona	Low Risk	Anna	<div><div></div></div> 50%	2021/9/20	8
Review and teast persona	Med Risk	Katherine	<div><div></div></div> 75%	2021/9/24	4
Complete progress report	On Track	Carl	<div><div></div></div> 100%	2021/9/28	2
Milestone 01	Milestone		<div><div></div></div> 10%	2021/10/1	3
Interation 02					
Task 1	High Risk		<div><div></div></div> 60%	2021/9/20	13
Task 2	On Track		<div><div></div></div> 50%	2021/9/22	9
Task 3	Low Risk		<div><div></div></div> 33%	2021/9/27	11
Task 4	Milestone			2021/9/29	1
Task 5				2021/9/30	24
TITLE 3					
Task 1	On Track			2021/9/29	4
Task 2	Med Risk			2021/10/2	14
Task 3	On Track		#####		6
Task 4	Goal		#####		3
Task 5	Low Risk			2021/9/28	19
TITLE 4					
Task 1			#####		15
Task 2				2021/11/7	5
Task 3	Milestone		#####		1
Task 4					
Task 5					



Project Start Date: 2021/9/14

Scrolling Increment: 0

Milestone description	Category	Assigned to	Progress	Start	Days
-----------------------	----------	-------------	----------	-------	------

To add more data, Insert new rows  
ABOVE this one

September										October																						November																												
14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8					
e																																																												
T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M					