PROJECT TITLE

Group 19

Project lead   Victoria   Carl   Anna   Katherine

Project Start Date: 2021/9/14

Scrolling Increment: 0

Legend: | On track | Low risk | Med risk | High risk | Unassigned |

Milestone description	Category	Assigned to	Progress	Start	Days
Iteration 1					
Iteration planning and meeting	Goal	Katherine	75%	2021/9/14	1
Complete stakeholder register	High Risk	Carl Victoria	100%	2021/9/15	5
Design persona	Low Risk	Anna	50%	2021/9/20	5
Review and test persona	Med Risk	Carl	75%	2021/9/24	5
Complete progress report	On Track	Victoria	100%	2021/9/28	3
Milestone 01	Milestone		10%	2021/10/1	1
Iteration 2					
Iteration planning and meeting	Goal	Anna	50%	2021/10/14	2
Complete Grantt chart	Med Risk	Cral	90%	2021/10/16	5
Complete requirement list	High Risk	Victoria	90%	2021/10/20	5
Assign the tasks identified in the Grantt chart	Low Risk	Katherine	75%	2021/10/23	3
Complete progress report	On Track	Victoria	100%	2021/10/26	1
Milestone 02	Milestone		50%	2021/10/27	1
Iteration 3					
Iteration planning and meeting	Goal	Carl	75%	2021/10/29	1
Complete risk register	Med Risk	Victoria	90%	2021/10/30	5
Group members push the files to GitHub	High Risk	All	100%	2021/11/4	3
Check the Iteration and publish	Med Risk	Katherine	60%	2021/11/7	3
Complete the user acceptance test results template	High Risk	Carl Victoria	90%	2021/11/9	2
Complete progress report	On Track	Anna	100%	2021/11/10	1
Milestone 03	Milestone		90%	2021/11/11	1

To add more data, Insert new rows ABOVE this one

Timeline

September	October	November

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8