ID	Date raised	Risk description	Likelihood of the risk occurring	Impact if the risk occurs	Severity Rating based on impact & likelihood	Owner Person who will manage the risk.	Mitigating action Actions to mitigate the risk e.g. reduce the likelihood.	Status	Useful resources
1	[03- 06- 2021]	Project purpose and need is not well-defined.	Medium	High	High	Project Sponsor	Complete a business case if not already provided and ensure purpose is well defined on Project Charter and PID.	Open	https://www.stakeholdermap.com/project-templates/business-case-template.html
2	[20- 06- 2021]	Subcontractor delay or resourcing problem.	Medium	High	High	Subcontractor	Under the FIDIC Red Book form of contract, the Engineer may nominate a subcontractor	Open	How To Deal With Delays By Nominated Subcontractors – Institute of Construction Claims Practitioners (ICCP) (instituteccp.com)

3	[05- 07- 2021]	Environment - natural or business environment	Medium	High	Medium	The project manager	• Better identify, assess and control risks that could impact air, land, water and groundwater, as well as harm caused by noise • Prevent harm to human health and the environment	Open	Manage your environmental risk Environment Protection Authority Victoria (epa.vic.gov.au)
4	[04- 08- 2021]	The computer is been hacked	Low	High	Medium	Maintenance staff	Ask some one who can fix the problem or even pay for the hacker is also OK.	Open	Hijacked Computer: What to Do FTC Consumer Information
5	[29- 09- 2021]	Lack of office space	Low	Medium	Medium	Senior personnel	 Consider flexible working options e.g. working from home and hot desking Obtain longer leases or buy freehold office space Consider relocation 	Open	Solve the Big 5 Problems with Coworking Spaces - Fast (spaceiq.com)

	6 [0	[01-	Weak Personnel	Medium	Medium	Medium	Personnel	Hire some	Open	Factors Influencing Programming Expertise
	1	10-				<u>,</u>	Department	excellent talents		in a Web-based E-learning Paradigm
	2	2021]				<u>,</u>		with high		Rafique Online Learning
						<u>,</u>		salaries or set		(onlinelearningconsortium.org)
						<u>,</u>		up professional		
						<u>,</u>		courses in the		
						<u>,</u>		company		
L	L_					<u>. </u>				